Our Ref:
B.S. 080/09

Decentralisation

5 October 2009

Dear Branch Secretary,

I enclose a Report of the most recent meeting of the Decentralisation Sub-Committee of General Council.

The issues discussed were as follows:

1.
Report of the D.I.G.

2.
Up-dates on Roscommon, Tipperary, Portlaoise, Mullingar, Carlow and Kildare

3.
Deferred Re-locations

4.
Transfer System

5.
Loss of Earnings

Please bring this Circular to the attention of members.

As usual, this Report will be posted on the Union web-site www.pseu.ie in the coming days.

Yours sincerely,

Tom Geraghty,

General Secretary.

To: 
Each Branch Secretary in the Civil Service


Executive Committee


Standing Orders Committee
Meeting of the Decentralisation Sub-Committee of General Council

Attendance

Official Side:
B. Duffy (Chair),
P.  Coleman,
     A. Stapleton,




M. Donnellan,
R. Sheedy,
     A. O’Riain (Secretary)
 


Staff Side:

J. Rossiter (Chair),
L. O’Donnell and Jim Fay (IMPACT),




T. Geraghty (P.S.E.U.),
E. Ronayne (C.P.S.U.),




J. Kelleher (A.H.C.P.S.),
J. Byrne (Secretary).

1.
The Official Side Representatives stated that a Report of the Decentralisation Implementation Group (DIG) was being sent to Government.  This report consists of an up-dated assessment of the programme in the context of the current economic environment and the report is likely to form part of the consideration of the Round of Estimates for next year.

2.
An up-date was given as follows:


Roscommon - contract now signed for building

Tipperary – preferred bidder now chosen for building

Portlaoise, Mullingar, Carlow – the buildings for these locations are being provided under a Public Private Partnership (PPP).  This process is being completed and a value-for-money assessment is underway.

Kildare – as notified previously, the re-location of part of the Department of Finance to Kildare was deferred until 2011.

3.
It was agreed that a full list of deferred re-locations would be provided to the Staff Side (enclosed).

4.
The PSEU Representative raised two issues, as follows:

i) The proposed on-going formal system of transfers – a suggestion had been made by the PSEU at a previous meeting that such a system to work effectively would require that one in ‘X’ vacancies in locations would be offered in the first instance to transfers.  Also the super-imposition of such a system on existing formal systems in Revenue, Social and Family Affairs and the Courts Service would have to be resolved in a satisfactory manner.

The Official Side Representatives stated that discussions with the relevant Departments were ongoing.

ii) Proposals re Loss of Earnings for staff with allowances whose posts are re-located – earlier proposals had been rejected by the Staff Side and the Official Side were to reflect further.  It was agreed that a further meeting just to discuss this issue would be necessary.

5.
There being no other business, the meeting then concluded.

Tom Geraghty,

General Secretary.

	Decentralisation Projects Deferred, Pending a Review in 2011*

	Location
	Organisation
	Moves Deferred

	Arklow
	NSAI
	124

	Athlone
	Higher Education Authority
	64

	Athy (advance party in place)
	Office of Revenue Commissioners
	180

	Ballinasloe
	National Roads Authority
	110

	Birr (advance party in place)
	FÁS
	378

	Carrickmacross
	Social & Family Affairs
	85

	Carrick on Shannon
	Central Fisheries Board
	54

	Carrick on Shannon (Phase II)
	Social & Family Affairs
	90

	Cavan (advance party in place) - HQ
	Communications Energy & Natural Resources
	244

	Cavan/Portlaoise/Galway
	HIQA
	80

	Claremorris (Phase II)
	OPW
	38

	Clifden (advance party in place)
	Pobal
	17

	Cork
	National Consumer Agency
	80

	Donegal
	Social & Family Affairs
	258

	Drogheda
	Transport
	37

	Drogheda
	Citizens Information Board
	49

	Drogheda
	Local Government Computer Service Board
	101

	Drogheda
	Railway Safety Commission
	16

	Dundalk (advance party in place)
	Sustainable Energy Ireland
	23

	Dungarvan
	OSI
	206

	Edenderry
	FETAC
	44

	Edenderry
	HETAC
	34

	Edenderry
	NQAI
	18

	Enniscorthy
	Bord Bia
	76

	Fermoy
	Agriculture Fisheries & Food
	100

	Gaoth Dobhair
	Foras na Gaeilge
	25

	Kanturk
	Office of Public Works
	88

	Kildare1
	CMOD
	30

	Kildare
	Office of the Revenue Commissioners
	380

	Kilkenny
	Environment Heritage & Local Government
	62

	Kilkenny
	Arts Council
	49

	Killarney
	Irish Sports Council
	31

	Macroom
	Agriculture Fisheries & Food
	100

	Mallow
	Fáilte Ireland
	163

	Mitchelstown
	CIÉ Group
	200

	Monaghan
	Combat Poverty Agency
	25

	Naas
	Health Service Executive
	300

	New Ross
	Environment Heritage & Local Government
	125

	Portarlington (advance party in Portlaoise)
	Equality Tribunal (civil service)
	34

	Portarlington (advance party in Portlaoise)
	NCCA (civil service)
	25

	Portarlington
	NEWB
	14

	Roscrea (advance party in place)
	Equality Authority (civil service)
	25

	Roscrea
	Garda Ombudsman Commission
	23

	Shannon (advance party in place)
	Enterprise Ireland
	226

	Shannon
	Irish Aviation Authority
	102

	Thomastown (advance party in Kilkenny)
	Health & Safety Authority
	83

	Thurles (advance party in place)
	Garda Headquarters CGVU & FCPS
	66

	Waterford
	Environment Heritage & Local Government
	225

	Wexford
	National Building Agency
	63

	Youghal
	Public Appointments Service
	100

	Youghal
	Valuation Office
	100

	
	Total 
	5140


	Decentralisation Expenditure & Staff Moved to Date 
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Location
	Organisation
	Cumulative Expenditure to July  2009  
	Total Posts to be Decentralised per Returns from Departments
	Staff Moved to Decentralising Location
	Comments
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Athlone
	Education & Science
	9,999,065
	93
	90
	Project Complete
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Athy
	Revenue
	1,293,642
	73
	73
	Advance Party in Place - Permanent Accommodation Deferred Pending a Review in 2011
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Ballina
	Road Safety Authority
	4,732,736
	62
	62
	Project Complete
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Buncrana
	Social & Family Affairs
	7,978,893
	118
	0
	Due to move in Q4 2009
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Carlow
	Enterprise Trade & Employment
	5,142,679
	257
	103
	Site Purchased - Advance Party in Place - Priority Project Approved by Government in October 2008 to Proceed - PPP Project
	
	

	Carrick-on-Shannon (Phase1)
	Social & Family & Affairs
	10,315,295
	140
	152
	Project Complete - Phase 2 Deferred Pending a Review in 2011
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Cavan
	Communications Energy & Natural Resources
	3,404,385
	56
	57
	Site Purchased - Advance Party in Place - Permanent Accommodation Deferred Pending a Review in 2011
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Charlestown
	Community Rural & Gaeltacht Affairs
	16,523
	164
	100
	Advance Party in Place in Tubbercurry - Priority Project Approved by Government in October 2008 to Proceed
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Claremorris
	OPW
	3,559,501
	104
	31
	Site Purchased - Advance Party in Place - Priority Project Approved by Government in October 2008 to Proceed
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Clonakilty
	Agriculture, Fisheries & Food, BIM and SFPA
	26,560,780
	223
	135
	Project Complete - Staffing up of BIM accommodation ongoing
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Cork
	HIQA
	1,399,124
	100
	48
	Project Complete - Staffing up of HIQA accommodation ongoing
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Curragh
	Defence Forces
	200,584
	413
	0
	Priority Project Approved by Government in October 2008 to Proceed
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Donegal
	Social & Family Affairs
	24,984
	 
	 
	Project Deferred Pending a Review in 2011
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Drogheda
	Social & Family Affairs
	12,437,662
	499
	0
	Site Purchased - Priority Project Approved by Government in October 2008 to Proceed - PPP Project
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Dundalk
	Sustainable Energy Ireland
	416,342
	15
	2
	Advance Party in Place - Permanent Accommodation Deferred Pending a Review in 2011
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Dungarvan
	OSI
	2,411,302
	 
	 
	Site Purchased - Project Deferred Pending a Review in 2011
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Edenderry
	FETAC, HETAC & NQAI
	1,509,353
	 
	 
	Site Purchased - Project Deferred Pending a Review in 2011
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Enniscothy
	Bord Bia
	14,058
	 
	 
	Project Deferred Pending a Review in 2011
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Fermoy
	Agriculture, Fisheries & Food
	10,413
	 
	 
	Project Deferred Pending a Review in 2011
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Furbo
	Community Rural & Gaeltacht Affairs
	3,474,380
	13
	12
	Project Complete
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Kanturk
	OPW
	9,138
	 
	 
	Project Deferred Pending a Review in 2011
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Kilkenny
	EH&LG, Arts Council
	20,731
	 
	 
	Project Deferred Pending a Review in 2011
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Killarney
	Arts, Sport & Tourism 
	20,967,176
	121
	80
	Project Complete - Staffing up of AS&T Accommodation ongoing
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Kilrush
	Revenue
	963,728
	57
	57
	Project Complete
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Knock
	Community Rural & Gaeltacht Affairs
	410,499
	 
	 
	Site Purchased - Planning Permission Refused. Government decided to relocate CR&GA to Charlestown
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Limerick
	Foreign Affairs and Revenue
	9,541,975
	139
	131
	Project Complete
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Listowel
	Revenue
	2,894,744
	52
	52
	Project Complete
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Loughrea
	Transport and Road Safety Authority
	1,635,982
	50
	50
	Project Complete
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Longford
	Irish Prison Service
	19,696,643
	142
	133
	Project Complete
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Macroom
	Agriculture, Fisheries & Food
	15,636
	 
	 
	Project Deferred Pending a Review in 2011
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Mullingar
	Education and Science
	9,384,310
	297
	7
	Site Purchased - Priority Project Approved by Government in October 2008 to Proceed - PPP Project
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Naas
	IAASA
	924,198
	15
	12
	Project Complete
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Navan
	Revenue and  Justice, Equality & Law Reform
	10,479,051
	172
	166
	Project Complete
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	New Ross
	Environment, Heritage & Local Government
	1,681
	 
	 
	Project Deferred Pending a Review in 2011
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Newbridge
	Defence and Defence Forces
	25,047,910
	244
	0
	Building under Construction
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Newcastle West
	Revenue
	3,391,887
	51
	51
	Project Complete
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Portarlington
	DPC, Equality Tribunal, NCCA
	867,101
	43
	43
	Project Complete
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Portlaoise
	Agriculture, Fisheries & Food
	4,018,761
	595
	310
	Site Purchased - Advance Party in Place - Priority Project Approved by Government in October 2008 to Proceed - PPP Project
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Roscommon
	Property Registration Authority
	3,276,111
	230
	84
	Site Purchased - Advance Party in Place - Priority Project Approved by Government in October 2008 to Proceed
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Roscrea
	Equality Authority
	270,000
	16
	16
	Advance Party in Place - Permanent Accommodation Deferred Pending a Review in 2011
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Sligo
	Social & Family Affairs
	13,079,982
	88
	72
	Project Complete - Staffing up of SF&A Accommodation ongoing
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Thomastown
	Health & Safety Authority 
	2,082,841
	33
	33
	Site Purchased Advance Party in Place - Permanent Accommodation Deferred Pending a Review in 2011
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Thurles
	Garda HQ (FCPS and CVO)
	3,163,280
	133
	133
	Site Purchased - Advance Party in Place - Permanent Accommodation Deferred Pending a Review in 2011
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Tipperary
	Justice, Equality & Law Reform (INIS/PSA)
	6,765,811
	218
	95
	Site Purchased - PSA Project Complete - INIS Project - Advance Party in Place - Priority Project Approved by Government in October 2008 to Proceed
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Tipperary - Advance party at Rossmore  
	Justice, Equality & Law Reform (INIS)
	769,214
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Trim
	OPW
	35,501,907
	334
	36
	Advance Party in Place - Building Complete  and due for occupation Q4 2008
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Trim - Advance party at Scurlockstown
	OPW
	175,588
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Tubbercurry
	Community Rural & Gaeltacht Affairs
	912,101
	 
	 
	Advance Party in Place - See Charlestown above
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Tullamore
	Finance
	11,962,663
	130
	122
	Project Complete
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Waterford
	Environment, Heritage & Local Government
	7,213,995
	 
	 
	Site Purchased - Project Deferred Pending a Review in 2011
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Wexford
	Environment, Heritage & Local Government
	22,032,093
	270
	45
	Include Comment
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Youghal
	PAS and Valuation Office
	16,115
	 
	 
	Project Deferred Pending a Review in 2011
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Unspecified - Fees, Travel etc
	 
	2,996,642
	 
	 
	 
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Total
	 
	315,391,195
	5,760
	2,593
	 
	
	
	
	
	
	
	
	
	
	
	
	
	
	


	
	
	
	
	
	 
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Non OPW Property Expenditure (€) by location 
	
	
	 
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Location
	Organisation
	Cumulative Expenditure to June 2009  
	
	
	 
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Birr 
	FÁS
	3,403,406
	23
	23
	Site Purchased - Advance Party in Place - Permanent Accommodation Deferred Pending a Review in 2011
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Clifden 
	Pobal
	258,699
	25
	25
	Advance Party in Place - Permanent Accommodation Deferred Pending a Review in 2011
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Gaoth Dobhair
	Foras na Gaeilge
	 
	5
	0
	Advance Party Planned - Priority Project Approved by Government in October 2008 to Proceed
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Thomastown  
	Health & Safety Authority
	698,491
	 
	 
	See Table Above
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Subtotal
	 
	4,360,596
	 
	 
	 
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Shannon 
	Enterprise Ireland*
	1,766,000
	60
	66
	*See Footnote
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Total
	 
	6,126,596
	113
	114
	 
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	*The Department of Enterprise, Trade and Employment advises that in parallel with the decentralisation process, Enterprise Ireland (EI) strengthened its regional focus in recent years and functions previously carried out by Shannon Development 

reverted to Enterprise Ireland on 1st January 2007 resulting in the transfer of posts. Currently there are 66 staff working in the EI Shannon office.  
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	 
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	5,873
	2,707
	 
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	 
	
	
	
	
	
	
	
	
	
	
	
	
	
	


